

ADDENDUM PRELIMINARY PROJECT SCHEDULE 9-1-2021

PRELIMINARY PROJECT SCHEDULE:

Owner issues Request for Qualifications	8-27-21
Owner receives responses to Request For Qualifications	9-10-21
Owner announces Respondents qualified for further consideration	9-13-21
Owner, at our option, interviews Respondents to RFP	TBD
Owner Board approval of selected respondent	9-13-21
Project development completed	11-1-21
Board approval of final project	11-15-21
Substantial completion of project implementation	11-15-22